

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

Greater Hyderabad Municipal Corporation, Hyderabad - Preparation of Micro level Master Plan for Storm Water Drainage System for entire erstwhile Municipal Corporation of Hyderabad area in twin cities - Administrative sanction and ratification – Orders – Issued.

---

MUNICIPAL ADMINISTRATION AND URBAN DEVELOPMENT (F2) DEPARTMENT

**G.O.Ms.No. 28**

**Dated: 12-01-2009**

**Read:**

From the Commissioner and Special Officer, Greater Hyderabad Municipal Corporation, Hyderabad letter No.C&SO/GHMC/1129, dated 26.11.2008.

\* \* \*

**ORDER:**

In the reference read above, the Commissioner and Special Officer, Greater Hyderabad Municipal Corporation, Hyderabad has stated that during the floods in 2000, many areas of twin cities were inundated, thereby causing much damage to the lives and properties. As a permanent remedial measure to meet the flood contingencies, GHMC has entrusted the work of "Preparation of Master Plan for Storm Water Drainage System (Primary / Secondary / Tertiary Drains) in the erstwhile Municipal Corporation of Hyderabad area" to M/s Kirloskar Consultants, Pune and also in July 2005, the city faced flood problems.

2. The work of "Preparation of Micro Level Master Plan for Storm Water Drains for entire erstwhile Municipal Corporation of Hyderabad area in twin cities of Hyderabad and Secunderabad" was entrusted to M/s Kirloskar Consultants, for an approximate quantity of 500 Km length covered over 3000Km road network at the quoted rate of Rs.9750/- per Km vide Ag.No.28/S.E/ HL&WBMC/2006-07, dated 30-10-2006. The value of the agreement is Rs.48.75 lakhs. Accordingly M/s. Kirloskar Consultants, Pune have taken up the work and completed the field surveys for the entire road network of 3000 Km of the erstwhile Municipal Corporation of Hyderabad area. The Consultants have reported that while carrying out the field surveys, it is noticed that the length of the proposed drains has been increased to 750 Km as against the agreement quantity of 500 Km length and requested to issue revised work order for the increased length of 250 Km.

3. The Commissioner and Special Officer, Greater Hyderabad Municipal Corporation, Hyderabad has also stated that as per the agreement conditions, payment has to be made for the actual length covered towards Preparation of Micro level Master Plan for Storm Water Drains, based on the rate quoted per Km length and also as per the final reports submitted by M/s. Kirloskar Consultants, Pune. Due to the additional length, the total value is worked out to Rs.73.15 lakhs as against the agreement value of Rs.48.75 lakhs, which is Rs.24.40 lakhs excess over the agreement value.

Contd..2

4. The Commissioner and Special Officer, Greater Hyderabad Municipal Corporation, Hyderabad has also stated that in view of the urgency, instructions were issued on 26-03-2008 and revised work order has been issued to M/s. Kirloskar Consultants, Pune for the additional quantity of 250 Km with a financial outlay of Rs.24.40 lakhs, pending ratification from the Government.

5. The Greater Hyderabad Municipal Corporation vide resolution No.204 dt.02-09-2008 has accorded approval and recommended the Government to accord administrative sanction for the total amount of Rs.73.15 lakhs after considering the Standing Committee, Greater Hyderabad Municipal Corporation resolution No.1021 dt.02-09-2008 for the captioned work duly canceling the earlier sanctioned amount of Rs.48.75 lakhs accorded by the Standing Committee, Greater Hyderabad Municipal Corporation vide resolution No.124 dt.02-08-2006. The expenditure is debitable to the head of account, "4A-2100-41200-52 for the year 2008-09".

6. The Commissioner and Special Officer, Greater Hyderabad Municipal Corporation, Hyderabad has requested the Government to issue necessary orders in matter.

7. Government after careful examination of the matter hereby accord administrative sanction for an amount of Rs.73.15 lakhs (Rupees seventy three lakhs and fifteen thousands only) for the said work. Government also ratify the action taken by the Commissioner and Special Officer, Greater Hyderabad Municipal Corporation, Hyderabad in having issued a separate work order to M/s Kirloskar Consultants, Pune for the additional quantity of 250 Kms with a financial out lay of Rs.24.40 lakhs. The expenditure shall be met from GHMC funds.

8. The Commissioner and Special Officer, Greater Hyderabad Municipal Corporation, Hyderabad shall take necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**S.P. SINGH**  
**EX- OFFICIO PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Commissioner and Special Officer,  
Greater Hyderabad Municipal Corporation,  
Hyderabad  
Copy to:  
The P.S. to Minister (MA).

//FORWARDED BY ORDER//

SECTION OFFICER